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OVERVIEW  

800 MHz Transition Administrator, LLC (“TA LLC”) provides its first Quarterly 
Progress Report to the Federal Communications Commission (“FCC”) regarding the Transition 
Administrator’s (“TA”) efforts to date as the manager of the reconfiguration of the 800 MHz 
band.1   Pursuant to the FCC’s Reconfiguration Orders, 2  the TA is required to report on a 
quarterly basis the progress of band reconfiguration.  This Progress Report describes the progress 
of band reconfiguration for the quarter ended June 30, 2005, with certain reconfiguration status 
presented as of July 31, 2005.3   
 
 The primary activities of the TA in the past quarter have been to prepare for the start of 
reconfiguration, which formally began as scheduled on June 27, 2005.  Prior to that date, for 
example, the TA developed and distributed frequency plans to licensees in Wave 1.  The TA also 
conducted and appeared at many industry and association conferences, seminars and other 
outreach events attended by 800 MHz stakeholders.  The TA prepared and distributed many 
informational and educational materials for affected licensees.  EA license elections were 
solicited and received in the past quarter.  Working with Nextel, the TA developed the payment 
process governing payments to licensees by Nextel for reconfiguration expenditures. In addition, 
the TA has continued to receive and respond to multiple inquiries from licensees and 
stakeholders on a daily basis. 
                                                 
1 800 MHz Transition Administrator, LLC ("TA LLC") is the Transition Administrator ("TA") 
for the reconfiguration of the 800 MHz band mandated by the Federal Communications 
Commission ("FCC"). TA LLC has contracted with BearingPoint, Inc. (“BearingPoint” or 
“BE”), Squire, Sanders & Dempsey L.L.P. (“Squire, Sanders”) and Baseline Telecom, Inc. 
(“BTI”) (each a “TA Member” and collectively “TA Members”) to perform the duties of the TA. 

2 See Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth 
Report and Order, Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 
(2004) (“Report and Order”), as amended by Erratum, WT Docket No. 02-55 (rel. Sept. 10, 
2004); Second Erratum, 19 FCC Rcd 19651 (2004); Public Notice, “Commission Seeks 
Comment on Ex Parte Presentations and Extends Certain Deadlines Regarding the 800 MHz 
Public Safety Interference Proceeding,” 19 FCC Rcd 21492 (2004); Third Erratum, 19 FCC Rcd 
21818 (2004); Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004); 
(“Supplemental Order”); Erratum, WT Docket No. 02-55 (rel. Jan. 19, 2005) (collectively, 
“Reconfiguration Orders”). 

3 The Report and Order specifies that the TA is to provide quarterly progress reports regarding 
the progress of reconfiguration once reconfiguration in a given NPSPAC region begins.  Report 
and Order, 19 FCC Rcd at 15037, ¶ 196.  The FCC further specified that the quarterly reports are 
to include the TA’s expenses and salary.  Id. at 15123, ¶ 327.  (This further requirement, 
however, does not appear in Rule 90.757(b)(3).  Nonetheless, the TA intends to provide this 
information in each quarterly progress report.)  In a separate filing, the TA requested that the 
filing schedule for its annual reports be modified to a calendar year-end schedule.  See Motion of 
800 MHz Transition Administrator, LLC to Revise the Annual Progress Reporting Schedule, WT 
Docket No. 02-55 (filed July 17, 2005).  (This motion is pending.)   
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 The first section of the report describes the multiple outreach and education activities of 
the TA to 800 MHz licensees and other stakeholders affected by reconfiguration.  The next 
section discusses the status and progress of band reconfiguration.  This section reports, for 
example, on the progress of Nextel/licensee contract negotiations, the TA’s review of finished 
contracts, frequency proposals, and EA elections.  The third section describes the TA’s 
Alternative Dispute Resolution (“ADR”) program.  Section four discusses financial matters 
associated with reconfiguration.  Section five reports on the TA’s fees and costs.  
 
I. COMMUNICATIONS WITH STAKEHOLDERS 
 

The TA communications with stakeholders account for both proactive communications 
initiated by the TA (“Stakeholder Outreach”) and reactive communications to inquiries 
submitted by the affected community.  Stakeholder Outreach includes the development and 
publication of communication materials (print and electronic) designed to disseminate and share 
information about the 800 MHz Reconfiguration Program, the process and the Regional 
Prioritization Plan (“RPP”) schedule with licensees and other affected community members.  In 
addition to the printed and electronic communications materials, the TA has participated in 
several conferences and symposiums to interact with and educate licensees on the RPP and the 
Reconfiguration Process.  To further equip licensees on the process, the TA has launched an 
educational series in July 2005 to facilitate access to knowledge sharing opportunities without 
requiring licensees to travel to conference/symposium locations.  This series will be delivered via 
a Web seminar (“Webinar”) format over the Internet.  This multi-pronged Stakeholder Outreach 
effort enables the TA to address the differing needs of the affected community (by addressing 
their questions, concerns, and equipping them to reconfigure their networks) and facilitate 
licensee preparation in meeting the requirements of the RPP. 
 
 A. Stakeholder Inquiries 
 
 The TA has established a “Contact Center” to receive and process questions, requests for 
information, etc., regarding reconfiguration and the TA’s activities.  The Contact Center is 
staffed by trained call agents to answer inquiries or direct them to the appropriate TA resource 
for a response.  Each inquiry, whether received by e-mail, phone or facsimile, is documented and 
retained by the Contact Center and tracked until “closed” if a response is implicated.  In order to 
categorize and respond efficiently to licensee inquiries, the Contact Center utilizes the categories 
and descriptions below.  (Sample questions are also included.) 
 
Reconfiguration & Relocation:  Answers for this category of questions describe the basics of the 
Reconfiguration Project.  Sample questions include:  “What is the 800 MHz Band 
Reconfiguration Project?”  “Who needs to reconfigure in the 800 MHz band?” and “Why did the 
FCC order a reconfiguration of the 800 MHz band?” 
 
The TA:  Answers for this category of questions introduce Stakeholders to the TA and describe 
the basics of the TA’s role within the Reconfiguration Project.  Sample questions include:  “Who 
is the Transition Administrator?” and “What is the role of the Transition Administrator?” 
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Reconfiguration & Relocation:  Answers for this category of questions introduce Stakeholders to 
the plan that the TA is using for the reconfiguration project.  Sample questions include:  “What is 
the Regional Prioritization Plan?” and “What are ‘Waves?’ 
 
Negotiations:  This category of questions indicates a Stakeholder already has some familiarity 
with the overall Reconfiguration Project.  Sample question include:  “Who will pay for the 
reconfiguration?”  “Will funding be available to licensees for hiring engineering and legal 
assistance in planning and executing system reconfigurations?” and “What is the process or 
method of payment?”     
 
Reconfiguration Planning and Process Guidelines: This category of questions indicates a 
Stakeholder is already familiar with the overall Reconfiguration Project.  Sample questions 
include:  “What are the steps involved in the reconfiguration process?”  “How can I eliminate 
downtime during the reconfiguration process?” and “What communications can I expect from 
the TA on reconfiguration?”    
 
Frequency Assignments: This category of questions indicates issues regarding the licensees’ new 
frequency assignments.  Sample questions include:  “Where will my new frequency be located?” 
 
 In the past quarter, the TA received a total of 443 inquires to the Contact Center (104 in 
April; 203 in May; and 136 in June).  The TA’s general policy is to respond to most inquiries 
within 24 hours of receipt, except in those few instances where a response may require additional 
research. 
 
 B. TA-Produced Materials  
 
 In anticipation of the start of reconfiguration on June 27, 2005, the TA distributed many 
items to stakeholders regarding the reconfiguration process, including licensee forms, TA press 
releases, and other material, as listed below.  (Items posted on the TA’s website are indicated.) 
 
Reconfiguration Background and General Information (all available on the TA’s website): 
 

• Overview Brochure – Tri-fold brochure that provides an overview of the reconfiguration 
program, TA, RPP and schedule, negotiation process and reconfiguration costs.  Over 
2600 copies have been distributed at conferences and events. 

• Quick Reference Guide – A 20-page booklet that provides an overview of the Band 
Reconfiguration and planning steps for licensees to prepare for relocation, as well as 
information on the RPP and important contact information.  The guide has been 
distributed to all Wave 1 licensees (via the addresses available in the Universal Licensing 
System (“ULS”) database).  Over 950 copies have also been distributed at conferences 
and events.  

• Reconfiguration Handbook – A 62 page summary book providing an overview of 
reconfiguration, the RPP, reconfiguration phases, and detailed guidance on planning for 
reconfiguration, as well as TA contact information.  Print version available on demand.  
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Release1.0 released in April and then updated in June in Release1.1. Over 150 requests 
for printed copies have been distributed to the affected community. 

• Frequency Proposal Report Fact Sheet – A five-page background summary of the 
Frequency Proposal Report (“FPR”) distributed to reconfiguring licensees regarding the 
exchange of their existing 800 MHz frequencies to proposed new frequencies.  

 
Forms (all available on the TA’s website): 
 

• Point of Contact (“POC”) Form – Form for licensees to provide TA with primary and 
secondary contacts for reconfiguration to allow timely and accurate dissemination of 
information.   

• Request for Planning Funding Form (“RFPF”) – Form for licensees to request funding 
from Nextel for planning for the 800 MHz reconfiguration prior to incurring the costs.   

• Request for TA to Communicate with Nextel Form – Form for licensees to ask the TA to 
assist in the transmission of documents and other information to and from Nextel, during 
which the TA will act as a "conduit” of information.   

• Guard Band Election Form – Form for licensees to request to move their channels in the 
Guard Band.   

• Expansion Band Election Form – Form for licensees to request their channels in the 
Expansion Band to remain in the Expansion Band.  

Licensee Mailings:  
 

• “Information Package” mailed to Wave 1 licensees on May 3, 2005, included cover letter, 
Quick Reference Guide, POC Form with a self addressed envelope and RFPF. 

• Frequency Proposal Reports mailed to Wave 1, Stage 1 (Channels 1-120 and Expansion 
Band) licensees starting on June 13, 2005, and continuing as frequency proposals are 
reviewed and approved. 

 
The TA has also engaged in other outreach efforts.  For example, it wrote an article on 

reconfiguration that appeared in the April edition of the United Telecom Council Journal.  The 
article introduced the rationale and purpose for reconfiguration, the scope of the effort, the role 
of the TA, the RPP, potential licensee impact and financial issues.  Several standard TA 
presentations have also been developed on the reconfiguration process and step-by-step guidance 
for licensees on planning activities. 
 
www.800TA.org:  
 
 The TA’s website is a significant component of the Stakeholder Outreach efforts.  It 
provides easy access to a variety of information for the affected community.  The site includes 
salient details about the 800 MHz Reconfiguration Program, links to FCC and other related sites, 
press releases, Webinar registration, event schedules and reconfiguration guidance.  The TA’s 
website was relaunched on July 15, 2005.  From April 1 through July 31, 2005, the site received 
over 20,250 total hits. 
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C. Outreach Events and TA-Sponsored Education and Training 

 
Meetings and conferences attended by TA representatives in past quarter and through 

July 31, 2005 are provided in Appendix 1. 
 

In August, September and October 2005, the TA will be attending additional meetings, 
including the APCO (“Association of Public-Safety Communications Officials – International) 
Annual Conference, the AASHTO (“America Association of State Highway & Transportation 
Officials”) Annual Meeting, CPRA (“California Public Radio Association”) Meeting, IACP 
(“International Association of Chiefs of Police”) Annual Conference, NASTD (“National 
Association of State Telecommunications Directors”) Conference and ICMA (“International 
City/County Management Association”) Annual Conference.   

 
The TA has also organized several web-based training seminars (“Webinars”) on the 

various facets of reconfiguration for affected licensees.  Two programs took place on July 27 and 
28, 2005; two took place on August 3 and 4, 2005; and another four are planned for September 
21, 22, 28 and 29, 2005. The two sessions conducted in July included 45 participants and the two 
sessions in August included 58 participants.   
 
II. RECONFIGURATION PROGRESS 
 
 A. Summary 
 
 On June 27, 2005, the reconfiguration process officially commenced for the 15 NPSPAC 
Regions in Wave 1.4  While the focus is on Wave 1 licensees, Nextel and the TA have also been 
engaged with Wave 2 and later licensees on a voluntary basis.  This date also established the 18, 
30 and 36 month reconfiguration benchmark compliance dates as specified in the 
Reconfiguration Orders.5   
 
  1. Licenses to be Reconfigured 
 
 The table below provides the TA’s understanding of the current population of call signs 
per wave as defined in the TA’s RPP.  The source of this data is the FCC’s ULS database. This 
data is used to define the population of licenses that need to be addressed in the reconfiguration, 
and will be updated, as necessary, to reflect changes made to the ULS database.6  

                                                 
4  Public Notice, “Wireless Telecommunications Bureau Announces That 800 MHz Band 
Reconfiguration Will Commence June 27, 2005 In NPSPAC Regions Assigned To Wave 1 And 
Specifics 800 MHz Reconfiguration Benchmark Dates,” 20 FCC Rcd 9961 (rel. May 27, 2005). 

5 See Report and Order, 19 FCC Rcd at 15076, ¶ 201; Supplemental Order, 19 FCC Rcd at 
25143-44, ¶ 53. 

6 This table includes site-specific call signs (non-EA) with fixed locations above 851 MHz.  It 
does not include Nextel or Southern Company call signs.  There are a number of call signs with 
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Table 1:  Current Population of Call Signs, Per Wave 

 

Channel 1-120 
Public Safety 

Expansion Band
NPSPAC 
Channel 

SE-ESMR ESMR 
Band Total

Wave 1 891 496 1,027 0 2,414
Wave 2 738 319 501 16 1,574
Wave 3 413 250 610 250 1,523
Wave 4 857 368 1,240 0 2,465
TOTAL 2,899 1,433 3,378 266 7,976

Wave Number of Call Signs

 
 

Notes:  
a. Data for Channel 1-120 call signs does not include 87 call signs in Wave 1 that were under 

contract with Nextel prior to the start of reconfiguration and that are not going to be submitted to 
the TA for review and approval.   

b. Data includes call signs in the international border area.  Data may change depending on treaty 
negotiation outcomes. 

c. The current population of call signs will be reduced by any call signs that cancel without a 
Frequency Reconfiguration Agreement, 7  and incremented for any call signs added through 
pending applications.. 

 
Appendix 2 contains additional information on current population of call signs per 

regions per waves. 
 
 The TA has made certain assumptions regarding the population of licenses to be 
addressed in reconfiguration.  First, for spectrum planning purposes, the TA has assumed that all 
public safety licensees in the Expansion Band will relocate.  The number of licensees that will be 
reconfigured will be adjusted as the TA receives election decisions from incumbent licensees 
opting not to reconfigure.  Second, mobile-only systems and other secondary licenses (itinerant 
and temporary) are not being reconfigured.  Third, licenses under contract for voluntary 
reconfiguration agreements prior to May 27, 2005 are not included in the totals.  Fourth, the call 
sign figures in this report include active call signs.  The current population of call signs will be 
reduced by any call signs that cancel without a Frequency Reconfiguration Agreement (“FRA”).  
Finally, the TA and Nextel have jointly defined milestones to track the status of ongoing 
reconfiguration activities at the licensee level.   

                                                                                                                                                          
fixed locations licensed in the 806-824 MHz range that will be reconfigured in association with 
related call signs that are included in the counts. 

7 Licensees may independently cancel licenses or let them expire without entering into an FRA.  
TA, Nextel and industry outreach efforts may also contribute to encouraging licensees no longer 
using licenses to unilaterally cancel them. 
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  2. Special/Unique Reconfiguration Considerations 
 
There are a limited number of entities that span multiple regions and waves.  In these 

cases, as described in the RPP, multi-region entities will typically begin reconfiguration during 
the first wave in which they have systems.  
 

Nextel and Motorola have successfully negotiated a software development agreement to 
update the software in a number of older radio models.  It is expected that the successful 
completion of the development will eliminate the need to replace hundreds of thousands of 
radios.  The TA monitored the progress of the negotiation and provided input to the parties as 
requested.  The software is to be completed in April, 2006. 
 
 B. Reconfiguration Milestone Status 
 

As of July 31, 2005, no call sign reconfigurations per a contract have been completed, 
and all 2899 call signs in Channel 1-120 are still remaining. In the subsequent reports, the TA 
will report on the number of completed Channel 1-120 call sign reconfigurations by NPSPAC 
region.   

 
Reconfiguration started on June 27,2005.  In the quarter ended June 30, 2005, significant 

effort was invested by Nextel and the TA to establish a standard form FRA.  The volume of 
Channel 1-120 reconfiguration is expected to increase in the upcoming quarters.  The TA is 
closely monitoring the progress of the reconfigurations against the initial forecast provided by 
Nextel.  By July 31, 2005, the TA had received 59 FRAs from Nextel for review and approval, of 
which 34 contracts were for Wave 1 licensees.  The TA has approved a total of 48 FRAs, of 
which 26 FRAs are from Wave 1 licensees.  The remaining 11 FRAs were still under review by 
the TA as of July 31, 2005. 

 
The initial step in the reconfiguration is to establish contact with the licensees. Nextel has 

experienced difficulties in locating 10-15 licensees in Channel 1-120 due to inaccurate or out-of-
date licensee data regarding FCC licenses.  Both Nextel and the TA are determining appropriate 
next steps for locating these licensees. 

 
In the quarter ended June 30, 2005, one licensee has requested TA facilitation in 

communicating with Nextel.  Additionally, Nextel has made two requests to the TA to facilitate 
discussions with incumbents.  The TA is currently reviewing the details behind each of these 
facilitation requests and is in the process of communicating with these licensees. 

 
Table 2 below provides a summary view of the number of FRAs currently being 

negotiated between Nextel and incumbents.   
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Table 2: Status of Reconfiguration for Licensees in Channels 1-120 

as of July 31, 2005 (achieved milestones by number of FRAs) 
 

 
Nextel Initiated 
Contact with 

Licensee

Nextel and 
Licensee Reach 

Pre-Contract 
Agreement

Nextel Submits 
Frequency 

Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Reconfiguration 
Certification 

Verified by TA

Wave 1 390 377 111 34 26 0
Wave 2 256 193 49 19 17 0
Wave 3 182 15 10 4 4 0
Wave 4 163 16 6 2 1 0
TOTAL 991 601 176 59 48 0

Number of  Frequency Reconfiguration Agreements (FRAs)Wave

Number of 
FRAs - 
Current 

Population

 
 

Notes:  
a. Nextel is data source for the first three columns. The figures have not been verified by the TA. 
b. Current population of FRAs will be adjusted during the reconfiguration process.  

 
Detailed tables providing the current status of reconfigurations – broken out both by the number 
of FRAs per region per wave, and the number of call signs per region per wave – are attached to 
this report in Appendices 3 and 4, respectively. 
 
 As of July 31, 2005, no Requests for Planning Funding had been received by the TA from 
Nextel. 
 
 C. Reconfiguration Contract Review 
 

Through July 31, 2005, the TA has developed an understanding of the circumstances 
unique to 800 MHz reconfiguration contract negotiation and review.  The TA anticipates 
leveraging this understanding to handle a higher volume of FRAs in upcoming quarters. 
 

Table 3 below provides an overview of the elapsed time required by the TA to review and 
approve FRAs submitted to the TA by Nextel.  The timeframes include the business days 
required by the TA to review both the contract initially submitted to the TA as well as additional 
information requested by the TA and subsequently provided by Nextel, i.e., requests for 
additional information.  During this initial period of contract review, the TA has required 
additional information from Nextel on approximately 39% of the FRAs submitted, including 
seven of the eight FRAs in the six-10 days review category.  The majority of FRAs submitted to 
the TA were approved within five business days. 
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Table 3: TA Reconfiguration Contract Review Timeframes (in Business Days)  
as of July 31, 2005 

 

1-5 Days from 
Receipt

6-10 Days from 
Receipt

11-15 Days from 
Receipt

16-20 Days from 
Receipt

21 Days or More 
from Receipt TOTAL

Wave 1 24 2 0 0 0 26
Wave 2 12 5 0 0 0 17
Wave 3 3 1 0 0 0 4
Wave 4 1 0 0 0 0 1
Total for Waves 1-4 40 8 0 0 0 48

Wave Number of Frequency Reconfiguration Agreements (FRAs)

 
 
 Additional information regarding the status of reconfiguration contract review (on a per 
region, per wave basis), is attached as Appendix 5. 
 
 D. Reconfiguration Certifications 
 

As of July 31, 2005, there have been no reconfiguration certifications submitted to or 
verified by the TA. The TA will provide a progress status of reconfiguration certifications in 
subsequent reports.  
 
 E. Reconfiguration FCC Applications 
 

The TA has been working with the FCC staff in Gettysburg, PA to define ad implement 
data transfers to authenticate reconfiguration related applications.  The following table sum-
marizes the status of reconfiguration applications before the FCC. 
 

Table 4: Reconfiguration FCC Application Milestones for 1-120 Channel Call Signs 
as of July 31, 2005 

 

Current 
Population

Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Call Signs with 
Reconfiguration 

Applications 
Granted

Call Signs with 
Surrender 

Applications 
Submitted to FCC

Call Signs with 
Surrender 

Applications 
Granted

Wave 1 891 22 4 4 0
Wave 2 738 15 1 1 0
Wave 3 413 2 2 0 0
Wave 4 857 0 0 0 0
TOTAL 2899 39 7 5 0

Public 
Safety 
Region Number of Call Signs

 
 

Notes:  
a. Data for Channel 1-120 call signs does not include 87 call signs in Wave 1 that were under 

contract with Nextel prior to the start of reconfiguration and that are not going to be submitted to 
the TA for review and approval.   

b. Data includes call signs in the international border area.  Data may change depending on treaty 
negotiation outcomes. 
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c. The current population of call signs will be reduced by any call signs that cancel without an 
FRA,8 and incremented for any call signs added through pending applications 

 
Appendix 4 also contains additional information regarding the TA’s reconfiguration FCC 

application milestones (on a per region basis) as of July 31, 2005.   
 
 F. Frequency Proposals 
 

The TA started frequency planning in late April 2005 and started delivering Frequency 
Proposal Reports with proposed replacement frequencies and certain co-channel information to 
Wave 1 licensees in mid June.  By the start of the reconfiguration for Wave 1 on June 27, 2005, 
74 percent of Wave 1 licensees with channels in the 851-854 MHz band had been sent 
proposals.9   

 
Certain proposals were delayed or unable to be processed due to: 
 
• Resolution of co-channel distance and other technical issues with Nextel regarding the 

initial frequency proposed.  As these issues resolved proposals have been processed and 
sent. 

• Pending applications to be granted that materially affected technical parameters.  As 
these applications were granted proposals have been sent. 

• Resolution of certain policy questions.  

• Negotiations between Nextel and incumbents relating to ESMR elections. 

• The system is licensed in the Canadian border region. 
 
As of August 1, 2005, 81 percent of the FPRs had been sent; 16 percent were held up for 
international border, ESMR or Guard Band issues.  The remaining 3 percent (28 call signs) are 
currently being reviewed or in process of resolving technical issues with Nextel. 
 

The TA has also started sending frequency proposals to Wave 1 Public Safety Expansion 
Band licensees.  Most of these frequencies will be reconfigured in the same timeframe as the 
NPSPAC channels following the clearing of 851-854 MHz, and thus were processed subsequent 
to 851-854 MHz proposals.  By August 1, 2005, 74 percent of these licensees have been sent 
their frequency proposals.  Approximately 24 percent remain to finalize proposals, with the 
majority to be processed in California, which is in planning.  The remaining two percent are 

                                                 
8 Licensees may independently cancel licenses or let them expire without entering into an FRA.  
TA, Nextel and industry outreach efforts may also contribute to encouraging licensees no longer 
using licenses to unilaterally cancel them. 

9 These percentages are net of call signs already under contract with Nextel prior to the May 27, 
2005 application freeze that had not yet had applications granted removing frequencies requiring 
configuration. 
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either already under contract or in process of resolving technical issues with Nextel regarding 
their processed frequency.   
 
 G. EA Elections 
 

Pursuant to its Press Release of April 21, 2005,10 the TA received 13 EA elections by the 
stated May 13, 2005 deadline.  A summary of these elections with was filed with the FCC on 
July 15, 2005. 
 
III. ALTERNATIVE DISPUTE RESOLUTION  
 
 A. Description of ADR Program 
 
 As directed in the Reconfiguration Orders, the TA has established an Alternative Dispute 
Resolution program to assist in the resolution of disputes between 800 MHz stakeholders that 
arise during the reconfiguration process.  The TA is also given the authority to “mediate any 
disputes that may arise in the course of band reconfiguration; or refer the disputant parties to 
alternative dispute resolution fora.”  The ADR program has been developed and will be managed 
by the TA’s General Counsel. 
 

In summary, the ADR program provides that the TA will assist in the resolution of 
disputes.  The TA cannot unilaterally bind Nextel or any incumbent to any obligation associated 
with reconfiguration.  The TA may, in its discretion, direct a TA Mediator to mediate 
negotiations between the parties during the "voluntary" period if both parties request mediation.  
During the subsequent “mandatory” negotiation period, either party may request the TA to 
mediate a relocation agreement.  In addition, if a reconfiguring licensee and Nextel fail to 
complete a TA-approved reconfiguration agreement during the voluntary or mandatory 
negotiation periods, the parties will be required to participate in a 30-day mediation process 
designed to help the parties reach a reconfiguration agreement.  The mediation will be conducted 
by a TA Mediator.  If, however, the parties are unable to reach agreement, the TA is directed to 
forward to the FCC the ADR record, “together with advice on how the matter(s) may be 
resolved.”   
 

800 MHz licensees affected by reconfiguration also may ask the TA to help resolve other 
disputes related to the reconfiguration.  Examples of disputes that may be referred to the TA 
include:   
 

• Disputes related to reconfiguration negotiations with Nextel or other relevant 
stakeholders 

• Disputes related to interference or other problems experienced due to the reconfiguration 
• Disputes related to comparable facilities 
• Disputes arising out of the performance of reconfiguration agreements 

                                                 
10 See 800 MHz Transition Administrator Ex Parte Notification, WT Docket No. 02-55 (filed 
April 21, 2005) (attaching Press Release). 
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A description of the ADR program will be posted on the TA’s website for access by 

licensees and other stakeholders.   
 
 B. Current ADR Activities 
 
 There have been no requests for TA mediation or other ADR-related activities as of 
July  31, 2005. 
 
IV. FINANCIAL 
 
 A. Payment Process 
 
 In the quarter ended June 30, 2005, the TA developed and coordinated with Nextel the 
payment process (“Payment Process”) governing the logistics of Nextel’s payments to licensees 
for reconfiguration expenditures.   
 

For the quarter ended June 30, 2005 and subsequently through July 31, 2005, Nextel has 
made all payments to licensees and vendors within 30 days of the relevant Payment Obligation 
Date, as defined in the Payment Process and as required by the Report and Order.  As of June 30, 
2005, no licensee reconfigurations have been completed.  Accordingly, the TA has not yet 
performed any final reviews of amounts expended on licensee reconfigurations. 
 

B. External Auditor Selection 
 
The TA is soliciting bids for an external auditor to conduct the annual audits of 800 MHz 

expenditures.  With prior approval from Nextel and the FCC, the TA expects to select an external 
auditor in either the third quarter or fourth quarter of 2005.   
 
 C. Letter of Credit 
 
 For the quarter ended June 30, 2005, and subsequently through July 31, 2005, Nextel had 
made all its required payments to licensees and vendors within 30 days of the relevant Payment 
Obligation Date.  Accordingly, there has been no need to draw on the Letter of Credit through 
July 31, 2005.  As of June 30, 2005, given the immateriality of actual payments made for 
incumbent reconfigurations, the TA does not recommend a reduction in the Letter of Credit at 
this time. There is no indication at this time that the Letter of Credit balance is insufficient to 
cover the costs of reconfiguration or that the Letter of Credit should be increased.  The TA will 
reassess the need to increase or reduce the Letter of Credit in the quarterly progress report to be 
filed for the quarter ending September 30, 2005. 
 
 The TA is coordinating with Nextel to develop a timeline by which Nextel will provide 
its reconfiguration forecast, together with detailed support and underlying assumptions, for TA 
review.   
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V. TRANSITION ADMINISTRATOR 
 
 A. Agreements 
 
 As of June 9, 2005, the Trust, Transition Administrator and Tri-Party Agreements were 
finalized and executed. 
 
 B. Fees and Costs 
 
 The TA’s fees and costs for the quarter ending June 30, 2005 and from its inception 
through June 30, 2005 are provided in the attached Appendix 6.  The TA’s staffing levels are 
included.  A forecast of these fees and costs for the upcoming quarter is also provided. 
 

C. Disclosure of Non-Reconfiguration Fees 
 
 In accordance with the TA’s Independence Management Plan,11 the TA reports that, in 
the previous quarter, BE received $2,464,288.72 from Nextel in non-TA fees.   
 
VI. CONCLUSION 
 
 Reconfiguration commenced as scheduled on June 27, 2005.  The TA spent much of the 
quarter ended June 30, 2005 undertaking the planning required to prepare for the start of 
reconfiguration and to support the reconfiguration process once underway.  The TA expects it 
will refine its processes and procedures as it gains experience and insight into the reconfiguration 
effort.  The TA also expects that the level of reconfiguration activity will increase as Nextel and 
more licensees in Wave 1 complete negotiations and submit their contracts to the TA for review 
and approval.  The TA’s ADR plan has been finalized, and the TA is likely to begin receiving 
requests in the next quarter to “facilitate.” “mediate” and act as an “intermediary” in disputes 
between Nextel, licensees and other stakeholders.  Frequency planning for Wave 2 has already 
begun. 
 
 The TA will also continue its stakeholder outreach and training efforts.  The TA proposes 
to submit its next Quarterly Progress Report on November 10, 2005, regarding the progress of 
reconfiguration through the quarter ending September 30, 2005. 
 
 In sum, the TA is confident that it has the necessary processes and management structure 
in place to support the expected increase in reconfiguration activity. 
 
 

                                                 
11 Independence Management Plan for the 800 MHz Transition Administrator Team Members 
(Version 1.1), WT Docket No. 02-55, 4 (filed May 9, 2005). 



 

 

APPENDIX 1 
 

Stakeholder Outreach Activities: 
Meetings and Conferences Attended by TA Representatives 

In Past Quarter and Through July 31, 2005 
 

April: 
 

• IWCE (International Wireless Communication Expo )APCO (Association of Public-
Safety Communications Officials – International) Mid-Eastern Chapter Meeting 

• APCO Oklahoma Chapter Annual Meeting 
• APCO 800 MHz Symposium (Portland, OR) 

 
May: 
 

• UTC (Utilities Telecommunication Council) Annual Meeting 
• APCO International 2005 East Coast Regional Conference 
• NAPCO (Northern California Chapter of APCO) Training Conference 
• EDACs (Enhanced Digital Access Communication Systems)/M/A-COM Users Group 

Morning 
• APCO 800 MHz Symposium (Chicago, IL) 
• New Jersey 800 MHz Rebanding Symposium 
• Connecticut Department of Public Safety 800 MHz Meeting 
• IACP (International Association of Chiefs of Police) 29th Annual Law Enforcement 

Information Management Conference 
 
June: 
 

• NASTD (National Association of State Telecommunications Directors) Meeting 
• NPSPAC Region 19 Planning Meeting (Concord, NH) 
• APCO 800 MHz  Symposium (Albany, NY) 
• New England MTUG 800 MHz Meeting (Marlborough, MA) 
• Chester County, PA Meeting (to review progress associated with incumbent 

manufacturer’s replacement equipment) 
• NPSTC (National Public Safety Telecommunications Council) Government Board 

Meeting 
• NPSPAC (National Public Safety Planning Advisory Committee) Region #19 Public 

Safety Meeting 
• Commonwealth of Virginia 800 MHz Rebanding Symposium 
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July  
 

• NPSPAC Region 40 800 MHz Planning Meeting 
• NAPCO Chapter Meeting 
• CPRA (California Public Radio Association) Meeting 
• Virginia Information Technologies Agency (VITA) 
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Current Population of Call Signs (1-120, NPSPAC and Expansion Band, 

and SE-ESMR ESMR Channels), Per Wave, Per Region 
 

 
(follows) 

 



APPENDIX 2 800 MHz Transition Administrator, LLC

Current Population of Call Signs, Per Wave, Per Region, As of July 31, 2005

Channel 1-120 
Public Safety 

Expansion Band
NPSPAC 
Channel 

SE-ESMR ESMR 
Band Total

Wave 1 Subtotal 891 496 1027 0 2414
6 CA - North 116 115 107 0 338
7 Colorado 27 18 119 0 164
8 NY - Metro (CT, NJ, NY, PA) 99 49 107 0 255
11 Hawaii 69 7 15 0 91
13 Illinois 45 28 47 0 120
14 Indiana 29 45 62 0 136
19 ME, NH, VT,MA, RI, CT 86 26 86 0 198
20 MD; DC; VA - Northern 68 28 72 0 168
27 Nevada 101 25 19 0 145
28 NJ, PA, DE 72 51 222 0 345
35 Oregon 56 12 23 0 91
41 Utah 21 13 47 0 81
42 Virginia 53 26 31 0 110
45 Wisconsin 14 11 2 0 27
54 Chicago 35 42 68 0 145

Wave 2 Subtotal 738 319 501 16 1574
4 Arkansas 41 40 58 0 139
12 Idaho 18 6 0 0 24
15 Iowa 17 20 5 0 42
16 Kansas 33 9 148 0 190
17 Kentucky 16 22 7 0 45
18 Louisiana 89 59 49 5 202
22 Minnesota 81 19 25 0 125
24 Missouri 38 15 15 0 68
25 Montana 26 0 0 0 26
26 Nebraska 12 11 18 0 41
32 North Dakota 13 1 1 0 15
34 Oklahoma 41 13 15 0 69
38 South Dakota 14 0 0 0 14
39 Tennessee 46 40 21 11 118
40 TX - Dallas 45 21 39 0 105
44 West Virginia 4 5 8 0 17
46 Wyoming 1 1 4 0 6
47 Puerto Rico 69 6 8 0 83
48 USVI 23 0 0 0 23

Public 
Safety 
Region PSR Name Number of Call Signs
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Channel 1-120 
Public Safety 

Expansion Band
NPSPAC 
Channel 

SE-ESMR ESMR 
Band Total

Public 
Safety 

49 TX - Austin 13 14 47 0 74
51 TX - Houston 46 14 31 0 91
52 TX - Lubbock 52 3 2 0 57

Wave 3 Subtotal 413 250 610 250 1523
1 Alabama 10 29 19 58 116
9 Florida 214 88 262 38 602
10 Georgia 55 33 48 85 221
23 Mississippi 25 24 14 49 112
31 North Carolina 69 40 131 7 247
37 South Carolina 40 36 136 13 225

Wave 4 Subtotal 857 368 1240 0 2465
2 Alaska* 39 8 1 0 48
3 Arizona* 89 30 55 0 174
5 CA - South* 138 122 292 0 552
21 Michigan* 61 2 255 0 318
29 New Mexico* 29 5 9 0 43
30 NY - Albany* 95 69 178 0 342
33 Ohio* 101 38 118 0 257
36 Pennsylvania* 13 21 150 0 184
43 Washington* 161 26 137 0 324
50 TX - El Paso* 22 5 2 0 29
53 TX - San Antonio* 19 18 21 0 58
54 MI portion of Chicago* 9 8 18 0 35
55 New York - Buffalo* 81 16 4 0 101

Total for Waves 1-4 2899 1433 3378 266 7976

Notes: 
a. Data for Channel 1-120 call signs does not include 87 call signs in Wave 1 that were under contract with Nextel prior to the start of 
reconfiguration and that are not going to be submitted to the TA for review and approval.  
b. Data includes call signs in the international border area.  Data may change depending on treaty negotiation outcomes.
c. The current population of call signs will be reduced by any call signs that cancel without a Frequency Reconfiguration Agreement 
(FRA),  and incremented for any call signs added through pending applications. Licensees may independently cancel licenses or let 
them expire without entering into a FRA. TA, Nextel and industry outreach efforts may also contribute to encouraging licensees not 
longer using licenses to unilaterally cancel them.
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APPENDIX 3 
 

Status of Reconfiguration for Licensees in Channels 1-120: 
Key Milestones Completed by Number of Frequency Reconfiguration Agreements, Per 

Wave, Per Region 
 

(follows) 
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Milestones for Reconfiguration of Channel 1-120, Per Region, Per Wave, as of July 31st, 2005

Number of 
FRAs - 

Nextel Initiated 
Contact with 

Licensee

Nextel and 
Licensee Reach 

Pre-Contract 
Agreement

Nextel Submits 
Frequency 

Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Reconfiguration 
Certification 

Verified by TA
Population

Wave 1 390 377 111 34 26 0
Multiregion 47 44 9 0 0 0

6 47 46 12 6 5 0
7 16 16 7 1 1 0
8 39 38 9 3 2 0

11 17 16 11 2 1 0
13 22 22 3 0 0 0
14 14 13 2 1 1 0
19 29 29 4 2 1 0
20 22 22 3 0 0 0
27 26 26 14 1 1 0
28 26 26 7 1 0 0
35 23 22 6 4 4 0
41 7 7 6 3 2 0
42 21 21 7 5 4 0
45 10 8 7 4 4 0
54 24 21 4 1 0 0

Wave 2 256 193 49 19 17 0
Multiregion 29 24 5 0 0 0

4 12 1 0 0 0 0
12 7 7 4 0 0 0
15 5 5 1 1 1 0
16 12 11 4 3 2 0
17 13 13 5 1 1 0
18 33 0 0 0 0 0
22 40 39 4 1 1 0
24 16 15 4 2 2 0
25 3 2 1 1 1 0
26 5 5 2 2 2 0
32 1 1 0 0 0 0
34 3 3 0 0 0 0
38 1 1 0 0 0 0
39 22 19 11 8 7 0
40 15 14 2 0 0 0
44 3 2 0 0 0 0
46 0 0 0 0 0 0
47 8 5 1 0 0 0
48 4 4 0 0 0 0
49 4 4 2 0 0 0
51 13 12 1 0 0 0
52 7 6 2 0 0 0

Wave 3 182 15 10 4 4 0
Multiregion 6 1 0 0 0 0

1 4 0 0 0 0 0
9 94 10 6 4 4 0

10 36 0 0 0 0 0
23 9 0 0 0 0 0
31 23 1 1 0 0 0
37 10 3 3 0 0 0

Wave 4 163 16 6 2 1 0
Multiregion 10 2 2 0 0 0

Number of  Frequency Reconfiguration Agreements (FRAs)

Public 
Safety 
Region
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Number of 
FRAs - 

Nextel Initiated 
Contact with 

Licensee

Nextel and 
Licensee Reach 

Pre-Contract 
Agreement

Nextel Submits 
Frequency 

Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Reconfiguration 
Certification 

Verified by TA
Public 
Safety 

2 10 1 0 0 0 0
3 37 3 1 0 0 0
5 26 0 0 0 0 0

21 3 0 0 0 0 0
29 12 3 1 0 0 0
30 7 3 1 1 0 0
33 18 0 0 0 0 0
36 6 2 0 0 0 0
43 9 2 1 1 1 0
50 12 0 0 0 0 0
53 7 0 0 0 0 0
54 0 0 0 0 0 0
55 6 0 0 0 0 0

TOTAL 991 601 176 59 48 0

Notes: 
a. Nextel is data source for the first three columns. The figures have not been verified by the TA.
b. Current population of FRAs will be adjusted during the reconfiguration process. 
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Status of Reconfiguration for Licensees in Channels 1-120: 
Key Milestones Completed by Number of Call Signs, Per Wave, Per Region 

 
 

(follows) 
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Status of Reconfiguration for Licensees in Channels 1-120, Per Region, Per Wave, as of July 31, 2005
(Achieved Milestones by Number of Call Signs)

Number of 
Call Signs - 

Current 
Population

Nextel Initiated 
Contact with 

Licensee

Nextel and 
Licensee Reach 

Pre-Contract 
Agreement

Nextel Submits 
Frequency 

Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Call Signs with 
Reconfiguration 

Applications 
Granted

Nextel Clears 
Frequencies

Incumbent Clears 
Frequencies

Call Signs with 
Surrender 

Applications 
Submitted to FCC

Call Signs with 
Surrender 

Applications 
Granted

Reconfiguration 
Certification 

Verified by TA

Wave 1 Subtotal 891 832 140 43 35 22 4 8 2 4 0 0
6 CA - North 116 115 13 6 5 4 1 2 1 0 0 0
7 Colorado 27 27 7 1 1 1 1 0 0 0 0 0
8 NY - Metro (CT, NJ, NY, PA) 99 99 13 3 2 1 1 0 0 0 0 0
11 Hawaii 69 64 18 2 1 1 0 0 0 1 0 0
13 Illinois 45 45 0 0 0 0 0 0 0 0 0 0
14 Indiana 29 27 3 1 1 0 0 0 0 0 0 0
19 ME, NH, VT,MA, RI, CT* 86 60 4 2 1 0 0 0 0 0 0 0
20 MD; DC; VA - Northern 68 68 3 0 0 0 0 0 0 0 0 0
27 Nevada 101 88 32 6 6 6 0 0 0 0 0 0
28 NJ, PA, DE 72 70 8 1 0 0 0 0 0 0 0 0
35 Oregon 56 52 10 5 5 4 1 2 1 0 0 0
41 Utah 21 22 8 3 2 0 0 0 0 0 0 0
42 Virginia 53 47 10 8 7 3 0 4 0 3 0 0
45 Wisconsin 14 10 7 4 4 2 0 0 0 0 0 0
54 Chicago 35 38 4 1 0 0 0 0 0 0 0 0

Wave 2 Subtotal 738 471 101 27 25 15 1 9 0 1 0 0
4 Arkansas 41 13 0 0 0 0 0 0 0 0 0 0
12 Idaho* 18 14 7 0 0 0 0 0 0 0 0 0
15 Iowa 17 14 4 4 4 0 0 0 0 0 0 0
16 Kansas 33 32 21 3 2 2 0 0 0 0 0 0
17 Kentucky 16 16 7 1 1 1 0 0 0 0 0 0
18 Louisiana 89 13 0 0 0 0 0 0 0 0 0 0
22 Minnesota* 81 75 5 1 1 0 0 0 0 0 0 0
24 Missouri 38 37 5 2 2 1 0 0 0 0 0 0
25 Montana* 26 10 4 1 1 0 0 0 0 0 0 0
26 Nebraska 12 12 3 3 3 1 0 0 0 0 0 0
32 North Dakota* 13 1 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 41 26 8 0 0 0 0 0 0 0 0 0
38 South Dakota 14 1 0 0 0 0 0 0 0 0 0 0
39 Tennessee 46 42 19 12 11 9 1 8 0 0 0 0
40 TX - Dallas 45 35 3 0 0 0 0 0 0 0 0 0
44 West Virginia 4 3 1 0 0 1 0 1 0 1 0 0
46 Wyoming 1 1 0 0 0 0 0 0 0 0 0 0
47 Puerto Rico 69 20 1 0 0 0 0 0 0 0 0 0
48 USVI 23 13 0 0 0 0 0 0 0 0 0 0
49 TX - Austin 13 13 6 0 0 0 0 0 0 0 0 0
51 TX - Houston 46 41 1 0 0 0 0 0 0 0 0 0
52 TX - Lubbock 52 39 6 0 0 0 0 0 0 0 0 0

Wave 3 Subtotal 413 108 13 4 4 2 2 0 0 0 0 0
1 Alabama 10 2 1 0 0 0 0 0 0 0 0 0
9 Florida 214 80 7 4 4 2 2 0 0 0 0 0
10 Georgia 55 0 0 0 0 0 0 0 0 0 0 0
23 Mississippi 25 5 1 0 0 0 0 0 0 0 0 0
31 North Carolina 69 12 1 0 0 0 0 0 0 0 0 0
37 South Carolina 40 9 3 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 857 84 21 2 1 0 0 0 0 0 0 0

PSR Name

Public 
Safety 
Region Number of Call Signs
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Number of 
Call Signs - 

Current 
Population

Nextel Initiated 
Contact with 

Licensee

Nextel and 
Licensee Reach 

Pre-Contract 
Agreement

Nextel Submits 
Frequency 

Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Call Signs with 
Reconfiguration 

Applications 
Granted

Nextel Clears 
Frequencies

Incumbent Clears 
Frequencies

Call Signs with 
Surrender 

Applications 
Submitted to FCC

Call Signs with 
Surrender 

Applications 
Granted

Reconfiguration 
Certification 

Verified by TA
Public 
Safety 

2 Alaska* 39 1 0 0 0 0 0 0 0 0 0 0
3 Arizona* 89 28 8 0 0 0 0 0 0 0 0 0
5 CA - South* 138 6 1 0 0 0 0 0 0 0 0 0
21 Michigan* 61 0 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 29 13 5 0 0 0 0 0 0 0 0 0
30 NY - Albany* 95 8 1 1 0 0 0 0 0 0 0 0
33 Ohio* 101 3 2 0 0 0 0 0 0 0 0 0
36 Pennsylvania* 13 4 0 0 0 0 0 0 0 0 0 0
43 Washington* 161 9 3 1 1 0 0 0 0 0 0 0
50 TX - El Paso* 22 4 0 0 0 0 0 0 0 0 0 0
53 TX - San Antonio* 19 8 1 0 0 0 0 0 0 0 0 0
54 MI portion of Chicago* 9 0 0 0 0 0 0 0 0 0 0 0
55 New York - Buffalo* 81 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 2899 1495 275 76 65 39 7 17 2 5 0 0

Notes: 
a. Data for Channel 1-120 call signs does not include 87 call signs in Wave 1 that were under contract with Nextel prior to the start of 
reconfiguration and that are not going to be submitted to the TA for review and approval.  
b. Data includes call signs in the international border area.  Data may change depending on treaty negotiation outcomes.
c. The current population of call signs will be reduced by any call signs that cancel without a Frequency Reconfiguration Agreement 
(FRA),  and incremented for any call signs added through pending applications. Licensees may independently cancel licenses or let 
them expire without entering into a FRA. TA, Nextel and industry outreach efforts may also contribute to encouraging licensees not 
longer using licenses to unilaterally cancel them.
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Status of Reconfiguration Contract Review, Per Wave, Per Region 
 

(follows) 
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TA Reconfiguration Contract Review Timeframes, Per Wave, Per Region, as of July 31, 2005

1-5 Days from 
Receipt

6-10 Days 
from Receipt

11-15 Days 
from Receipt

16-20 Days 
from Receipt

21 Days or 
More from 

Receipt TOTAL

Wave 1 Subtotal 24 2 0 0 0 26
6 CA - North 5 0 0 0 0 5
7 Colorado 1 0 0 0 0 1
8 NY - Metro (CT, NJ, NY, PA) 2 0 0 0 0 2

11 Hawaii 1 0 0 0 0 1
13 Illinois 0 0 0 0 0 0
14 Indiana 1 0 0 0 0 1
19 ME, NH, VT,MA, RI, CT 1 0 0 0 0 1
20 MD; DC; VA - N 0 0 0 0 0 0
27 Nevada 0 1 0 0 0 1
28 NJ, PA, DE 0 0 0 0 0 0
35 Oregon 4 0 0 0 0 4
41 Utah 2 0 0 0 0 2
42 Virginia 4 0 0 0 0 4
45 Wisconsin 3 1 0 0 0 4
54 Chicago 0 0 0 0 0 0

Wave 2 Subtotal 12 5 0 0 0 17
4 Arkansas 0 0 0 0 0 0

12 Idaho 0 0 0 0 0 0
15 Iowa 1 0 0 0 0 1
16 Kansas 2 0 0 0 0 2
17 Kentucky 0 1 0 0 0 1
18 Louisiana 0 0 0 0 0 0
22 Minnesota 1 0 0 0 0 1
24 Missouri 1 1 0 0 0 2
25 Montana 1 0 0 0 0 1
26 Nebraska 2 0 0 0 0 2
32 North Dakota 0 0 0 0 0 0
34 Oklahoma 0 0 0 0 0 0
38 South Dakota 0 0 0 0 0 0
39 Tennessee 4 3 0 0 0 7
40 TX - Dallas 0 0 0 0 0 0
44 West Virginia 0 0 0 0 0 0
46 Wyoming 0 0 0 0 0 0
47 Puerto Rico 0 0 0 0 0 0
48 USVI 0 0 0 0 0 0
49 TX - Austin 0 0 0 0 0 0
51 TX - Houston 0 0 0 0 0 0
52 TX - Lubbock 0 0 0 0 0 0

Wave 3 Subtotal 3 1 0 0 0 4
1 Alabama 0 0 0 0 0 0
9 Florida 3 1 0 0 0 4

10 Georgia 0 0 0 0 0 0
23 Mississippi 0 0 0 0 0 0
31 North Carolina 0 0 0 0 0 0
37 South Carolina 0 0 0 0 0 0

Wave 4 Subtotal 1 0 0 0 0 1
2 Alaska* 0 0 0 0 0 0
3 Arizona* 0 0 0 0 0 0
5 CA - South* 0 0 0 0 0 0

21 Michigan* 0 0 0 0 0 0
29 New Mexico* 0 0 0 0 0 0
30 NY - Albany* 0 0 0 0 0 0
33 Ohio* 0 0 0 0 0 0
36 Pennsylvania* 0 0 0 0 0 0
43 Washington* 1 0 0 0 0 1

PSR Name

Public 
Safety 
Region Number of Frequency Reconfiguration Agreements (FRAs)
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1-5 Days from 
Receipt

6-10 Days 
from Receipt

11-15 Days 
from Receipt

16-20 Days 
from Receipt

21 Days or 
More from 

Receipt TOTAL
Public 
Safety 

50 TX - El Paso* 0 0 0 0 0 0
53 TX - San Antonio* 0 0 0 0 0 0
54 MI portion of Chicago* 0 0 0 0 0 0
55 New York - Buffalo* 0 0 0 0 0 0

Total for Waves 1-4 40 8 0 0 0 48

Note * PSR includes international border area.  Data may change depending on treaty negotiation outcomes.
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TA Fees and Costs 
 

[redacted] 
 
 
 
 


